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Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
08- Rl V-10- 152. 9/ 153 I'N RI VERSI DE COUNTY I N BLYTHE AT CDONNELL CONSTRUCTI ON | NC $142,204 03/15/05 0%
08- 0A3204 VARI OUS LOCATI ONS 559 W COVI NA BLVD $0 03/29/05 0%
CONSTRUCT WHEELCHAI R RAMPS $0 0
SAN DI MAS CA 917732911
(909) 394- 4510
HB71 SWPPP
08-RI V-10-/30 I'N RI VERSI DE COUNTY ON ROUTES 10 AND CROWN FENCE CO FATHI, ALI $805, 767 10/07/04 64%
08- 477804 60 AT VARI OUS LOCATI ONS 12118 BLOOVFI ELD AVENUE 2023 CHI CAGD AVE. STE $570, 218 10/ 25/ 04 719
ACl M X065- (084) UPGRADE METAL BEAM GUARD RAI LI NG B-6 $160, 371 06/ 22/ 05 0
G X065- (084) SANTA FE SPRI NGS CA 90670 RI VERSI DE, CA 92507
(562) 864-5177 (951) 232- 7259
HB1 SWPPP
08- RI V- 15-51. 9/ 52 I'N RIVERSI DE COUNTY IN M RA LOVA AT H GHLAND CONSTRUCTI ON | NC AL- SAADOON, ALI $349,840 09/29/04 100%
08- 1A2104 M SSI ON BOULEVARD OVERHEAD 133 N PI XLEY STREET 2023 CHI CAGO AVE. STE $147,350 10/ 14/ 04 42%
REPLACE ALUM NUM JO NT SEALS B- 6 $147,350 05/27/05 0
ORANGE CA 92868 RI VERSI DE, CA 92507
(714) 538-5156 (951) 276- 1945 OVER RUN
HA21 SWPPP
08-RI V- 60-15. 1/ 15. 3 I'N RI'VERSI DE COUNTY I N MORENO VALLEY BEADOR CONSTRUCTION CO., I NC. AL- SAADOON, ALI $647,363 06/ 25/ 04 0%
08- 486204 FROM 0.3 KM WEST TO 0.1 KM EAST OF 26320 LESTER Cl RCLE 2023 CHI CAGO AVE. STE $610,532 07/ 07/ 04 0%
HEACOCK STREET OVERCROSSI NG B-6 $2,565 12/19/05 0
W DEN COFF RAMP CORONA, CA 92883 RI VERSI DE, CA 92507
(951) 276- 1945 PLANT EST
HB4N SATI S
08- RI V- 60-22. 0/ 26 I'N RI VERSI DE COUNTY NEAR MORENO ALL AMERI CAN ASPHALT $675,000 03/23/05 0%
08- 0E9404 VALLEY FROM G LMAN SPRINGS EXIT RAVPP O BOX 2229 $0 04/05/05 0%
TO 3.2 KM VWEST OF JACKRABBI T TRAI L $0 °
COLD PLANE ASPHALT CONCRETE CORONA CA 92878
(951) 736- 7600
HMVL SWPPP
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 211,093 12/29/03 48%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR STE 295 790 S. VI A LATA STE $9,032,599 01/14/04 97%
HP21- 6208- (007) RI' VERSI DE COUNTY LI NE TO SANTA ANA 100 $371, 040 04/22/05 0
L- 6208- (007) RI'VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334 04/ 26/ 05

HE13 SWPPP

W DEN DI VI DED H GHWAY

(909) 830- 6864
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08-RI V-74-23.5/25.9 I N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148, 633 04/26/02 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0 05/07/02 0%
ROAD #117 $0 0
ASPHALT CONCRETE OVERLAY RIALTO, CA 92377 MORENO VALLEY, CA 92553
(909) 232- 8955
HMVL
08-RI V-79-25.9/26.4 I'N RI VERSI DE COUNTY | N HEMET FROM MOORE ELECTRI CAL CONTRACTI NG RU Z, MANUEL $345,021 09/09/04 100%
08- 267104 LETHAM AVENUE TO MENLO AVENUE I NC 1110- A RESEARCH DRI VE $234,865 09/ 22/ 04 68%
ACST- P079- (032) I NSTALL TRAFFI C SI GNALS 463 NORTH SM TH AVENUE REDLANDS, CA 92374- 4562 $12,370 04/21/05 0
PGH P079- (032) (951) 377- 6902
CORONA CA 92880
HB1 SWPPP (951) 371- 4202
08-RI V-79-26. 4/ 26.5 I'N RI VERSI DE COUNTY I N SAN JACI NTO AT DBX | NC EBRAHAM EBRAHAM $151,619 09/16/04 100%
08- 292704 MENLO AVENUE 42066 AVENI DA ALVARADO SUITE 1110- A RESEARCH DRI VE $157,387 09/29/04 o
ACST- P079- (033) TRAFFI C SI GNALS AND LI GHTI NG REDLANDS, CA 92374- 4562 $0 04/01/05 0
PHG- P079- (033) TEMECULA CA 92590 (951) 232- 6263 04/ 05/ 05
(951) 296- 9909 COVPLETED
HB1 SWPPP
08-RIV-91-7.4/21.6 I'N RI VERSI DE COUNTY | N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 360, 752 05/29/01 0%
08- 4353U4 0.1 KM EAST OF MAGNCLI A AVENUE CONSTRUCTI ON | NC 3474 NIKI VAY $18, 752,978 06/ 07/ 01 0%
ACNH P091- (104) UNDERCRCSSI NG TO 0.3 KM EAST OF PO BOX 429 Rl VERSI DE, CA 92507 $4,265 10/ 03/ 06 °
BROCKTON AVENUE UNDERCROSSI N (909) 232- 8957
W DEN EXI STING H GHWAY AND BRIDGES  FONTANA CA 92334- 0429 PLANT EST
HB4AN SWPPP SATI S
HE13
08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY | N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $196, 197,920 02/06/04 29%
08- 334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O BOX 600 3474 NIKI WAY $51, 456, 383 02/ 24/ 04 269
ACNH- 215 - (219) W DEN EXI STI NG FREEWAY RI VERSI DE, CA 92557 $10, 507,196 03/20/07 0
|-215 -(219) H GHLAND, CA 92346 (909) 275- 0751
ACNH- X065- ( 080)
HB5 SWPPP
HB4C
HE11
08-RI V-371-61. 0/ 69 I'N RI VERSI DE COUNTY NEAR CAHUI LLA FNF CONSTRUCTI ON | NC $695, 765 10/ 21/ 04 0%
08- OE0404 FROM 1.2 KM EAST OF W LSON VALLEY P O BOX 5005 $0 10/28/04 0%
RCAD TO 1.3 KM WEST COF BAUTI STA ROAD $0 0

OVERLAY ASPHALT CONCRETE TEMPE AZ 85280
(480) 784- 2910

HVL SWPPP
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Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
08-SBD-10-.1/9.2 I'N SAN BERNARDI NO COUNTY I N AVERI CAN CI VI L CONSTRUCTORS SAOUD, NAHRO $5, 680,120 06/23/04 51%
08- 0A1804 MONTCLAI R, UPLAND AND ONTARI O AT WEST CQOAST | NC. 790 S. VI A LATA STE $3, 269,255 07/06/04 56%
ACl M 010 - (250) VARI OUS LOCATI ONS 3701 MALLARD DR 100 $444,559 08/ 09/ 05 0

RESURFACE EXI STI NG H GHVWAY COLTON, CA 92324
BENI CI A, CA 94510 (951) 232-3778

HA22 SWPPP
08- SBD- 10- 2. 5/ 10 I'N SAN BERNARDI NO COUNTY AT VARI QUS PETERSON CHASE GENERAL $827,004 06/28/04 0%
08- 366204 LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC $0 07/08/04 0%
HP21- 6208- ( 005) MODI FY CHANGEABLE MESSAGE SI GNS 1792 KAl SER AVENUE $0 0

LN- 6208- ( 005)
IRVINE CA 926145706

HA22 SWPPP (949) 252- 0441
08- SBD- 10- 24. 2/ 24. 3 I'N SAN BERNARDI NO COUNTY TN COLTON  BRUTOCO ENG NEERI NG & KAWM,  JABRA $15, 995, 459 11/ 25/ 03 82%
08- 371304 AND SAN BERNARDI NO AT ROUTE 10 AND  CONSTRUCTION INC MR TIM ROSS4100 LATHAM STREET $14, 589, 668 12/ 09/ 03 91%
215 SEPARATI ON P O BOX 429 STE E $1, 464,138 07/ 08/ 05 °
SEI SM C RETROFI T Rl VERSI DE, CA 92501
FONTANA CA 92334 (909) 275- 0211
HA4S2 SWPPP
08- SBD- 10- 28. 3/ 30. 1 'N SAN BERNARDI NO COUNTY TN REDLANDS BELAI RE- VEST LANDSCAPE [ NC. ROBI NSON, KERRY $559, 621 04/ 11/ 02 0%
08- 475104 AT THE ROUTE 10 AND 30 SEPARATION 7371 WALNUT AVE. 1110- A RESEARCH DR. $518, 938 04/ 23/ 02 0%
I M - ) H GHMAY PLANTI NG AND | RRI GATI ON REDLANDS, CA 92374 $3,246 02/17/06 0
BUENA PARK, CA 90620 (909) 232- 3929
PLANT EST
HB32 SATI S

08- SBD- 10- 30. 97 31. 9
08- 474204
ACI M 010 - (251)

I'N SAN BERNARDI NO COUNTY | N REDLANDS DI VERSI FI ED LANDSCAPE COVPANY SPRAY, M CHAEL $1, 058, 708 04/07/04 29%
FROM 10 AND 38 SEPARATI ON TO 33801 WASHI NGTON ST. 464 W FOURTH ST. 6TH $901, 080 04/ 22/ 04 86%
UNI VERSI TY STREET UNDERCROSSI NG FLR $4,907 04/08/08 °
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 SAN BERNARDI NO, CA

92401- 1400

HA25 SWPPP (951) 232- 6497
08- SBD- 10-38.2/38.3 I'N SAN BARNARDI NO COUNTY AT 1.6 KM REGENCY- PACI FI C DEVELOPMENT  AFANAN, MAJI D $759, 744 06/ 25/ 04 0%
08- 479104 WEST OF CITY OF CALI MESA AT THE 1201 UNIVERSITY AVE. STE 136 790 S. VIA LATA STE $759, 744 07/ 02/ 04 0%
W LDWOOD SAFETY ROADSI DE REST AREA 100 $0 04/18/05
UPGRADE REST FACI LI TI ES RI VERSI DE, CA 92507 COLTON, CA 92324 04/ 18/ 05
(909) 232- 3835 PLANT EST
HA26 SWPPP SATI S
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Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message

08- SBD- 15- 7. 2/ 10. 3
08- 204314
ACI M X071- (042)

I'N SAN BERNARDI NO COUNTY I N FONTANA DI VERSI FI ED LANDSCAPE CO
AND RANCHO CUCAMONGA AT VARI QUS 33801 WASHI NGTON STREET
LOCATI ONS

PLANTI NG AND | RRI GATI ON

ROBI NSON, KERRY $2,879, 752 10/07/02 93%
1110- A RESEARCH DRI VE $2,812,269 10/21/02 98%
REDLANDS, CA 92374-4562 $5,722 06/21/05
W NCHESTER CA 92596 (909) 232- 3929

(909) 926- 7444

HE11 SWPPP
08-SBD- 15-8. 8/ 10. 2 'N SAN BERNARDI NO COUNTY TN FONTANA DI VERSI FT ED LANDSCAPE CO ROBI'NSON,  KERRY $251, 311 02/19/03 70%
08- 1A7104 AND RANCHO CUCAMONGA FROM CHERRY 33801 WASHI NGTON STREET 1110- A RESEARCH DR $129,389 03/ 04/ 03 510
AVENUE UNDERCRGSSI NG TO 0.9 KM NORTH REDLANDS, CA 92374- 4562 $4,567 03/22/06 0
OF SUMM T AVENUE OVERCRO W NCHESTER CA 92596 (909) 232- 3929
PLANT ESTABLI SHVENT (909) 926- 7444
HVR SWPPP
08-SBD-15-33.5/34. 5 'N SAN BERNARDI NO COUNTY N HESPERI A YEAGER SKANSKA TNC SARKI'N, SUE $8, 781,438 09/ 05/ 03 78%
08- 370204 FROM 0.8 KM SOUTH TO 0.8 KM NORTH OF P O BOX 87 12402 | NDUSTRI AL $5, 805, 469 09/ 22/ 03 65%
ACl M 015 -(217) MAI N STREET OVERCRGSSI NG BLVD. STE F1 & F2 $495, 457 09/ 22/ 05 0
ACI M 015 -(217) RECONSTRUCT EXI STI NG FREEWAY Rl VERSI DE CA 925020087 VI CTORVI LLE, CA 92392
HP21- 6208- ( 005) (909) 684- 5360 (760) 241- 4695
HE11 SWPPP
08-SBD- 15-41. 1741. 7 N SAN BERNARDI NO COUNTY [N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $746,075 12/ 26702 61%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $659, 150 01/ 09/ 03 88%
0.5 KM NORTH OF ROY RCDGERS M5 1104 $5,501 09/18/06 0
OVERCRGCSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
H GHWAY PLANTI NG AND | RRI GATI ON 92401- 1400
HB32 SWPPP (909) 232- 8620
08-SBD- 15-41. 9/70. 6 N SAN BERNARDI NO COUNTY TN AND NEARE L YEAGER CONSTRUCTI ON STOKES, RAY $112, 429,116 03/21/02 0%
08- 3555U4 VI CTORVI LLE, APPLE VALLEY AND BARSTOWCOMPANY | NC 15367 TAMARACK $107, 611, 268 03/ 28/ 02 0%
ACI M 015 - (215) AT VARI OQUS LOCATI ONS P O BOX 87 VI CTORVI LLE, CA 92392 $0 06/01/05 0
ACNH- 015 - (215) W DEN ROADWAY AND BRI DGES (909) 232- 3748
|-015 -(215) RI VERSI DE CA 925020087 PLANT EST
HE13 SWPPP (909) 684- 5360 SATI S
HE13
HA22
08-SBD- 15-71.3/73. 8 I'N SAN BERNARDI NO COUNTY N BARSTOW GRAHAM CONTRACTORS I NC $132,385 04/11/05 0%
08- 0OF4504 AT VARl QUS LOCATI ONS P O BOX 26770 $0 04/ 20/ 05 0%
CHI P SEAL $0 °

HVL SWPPP

SAN JOSE CA 95159
(408) 293- 9516
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08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO SPENCER, OVEN $43,513,083 04/07/04 27%
08- 4567V4 BARSTOW AND YERMO FROM EAST MAI N P.O. BOX 1769 222 E. MAIN ST., $1, 145,839 04/ 26/ 04 3%
ACI M 015 -(218) STREET OVERCROSSI NG TO 0. 32 KM SQUTH SUI TE 208 $462, 156 04/ 07/ 05 0
ACI M 015 - (218) OF RASOR ROAD VANCOUWVER, WA 98668 BARSTOWN CA 92311
ROADWAY REHABI LI TATI ON (760) 256- 5558 SUSPENDED
HA22 SWPPP
HB4C
08- SBD- 18- 6. 0/ 11. 2 I'N SAN BERNARDI NO COUNTY | N SAN ALL AMERI CAN ASPHALT $955,950 03/23/05 0%
08- OE0604 BERNARDI NO FROM ROUTE 30 AND 18 P O BOX 2229 $0 03/30/05 0
I NTERSECTI ON TO SAN BERNARDI NO CI TY $0 °
LIMTS CORONA CA 928782229
ASPHALT CONCRETE OVERLAY (951) 736- 7600
HML SWPPP
08- SBD- 18-27.0/ 44. 3 I'N SAN BERNARDI NO COUNTY AT VARI QUS MODERN ALLOYS | NC ROGER EMUH, GODW N $855,264 08/23/04 100%
08- 478404 LOCATI ONS M TCHELL 2351 LUGONI A AVE. #F $723,873 09/ 08/ 04 100%
ACST- X071- (048) REPLACE METAL BEAM GUARD RAI L 11172 WESTERN AVENUE REDLANDS, CA 92374 $0 03/ 09/ 05 0
PHG- X071- (048) (909) 799- 3109
STANTON CA 90680
HB1 SWPPP
08- SBD- 18- 36. 2/ 37. 3 I'N SAN BERNARDI NO COUNTY NEAR SNOW PK CONSTRUCTI ON $298,533 09/30/04 0%
08- 451404 VALLEY FROM 3.8 KM TO 5.7 KM WEST OF 2255 N W NDSOR $0 10/19/04 0%
ACST- P018- (036) GREEN VALLEY LAKE ROAD $0 0
PH- P018- ( 036) W DEN LANE AND SHOULDER ALTADENA CA 91001
(626) 794- 0080
HB1 SWPPP
08- SBD- 30-/0 I'N SAN BERNARDI NO COUNTY I N AND NEARALL AMERI CAN ASPHALT ABUGHARBI EH, | MAD $267,976 03/28/05 0%
08- 1A1604 SAN BERNARDI NO AT VARI OUS LOCATIONS P O BOX 2229 603 S. M LLIKEN AVE. $0 04/12/05 0%
COLD PLANE ASPHALT CONCRETE STE K $0 0
CORONA CA 92878 ONTARI O, CA 91761
(951) 736- 7600 (951) 232- 3610
HMLA SWPPP
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG | NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM WEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 °

HMLA

NEEDLES FROM JAVA OVERHEAD
PLACE MEDI UM SEAL COAT

MODESTO CA 95352
(209) 525- 9065
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08- SBD- 40- 80. 3/ 119. 6 I'N SAN BERNARDI NO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON CO. , SHAHI DI, SHAI NE $4,968,004 03/14/03 44%
08-483774 LOCATI ONS I NC. MR MATT SEEHAWER 1044 E. BROADWAY $1, 382,984 03/28/03 28%
AClI M 040 - (050) TREAT BRI DGE DECKS AND SEALS 55475 YUCCA TRAI L NEEDLES, CA 92363 $0 09/15/05 0
(760) 326- 4884
YUCCA VALLEY CA 92284 SUSPENDED
HA21 SWPPP
08- SBD- 40- 106. 5/ 108 I'N SAN BERNARDI NO COUNTY ON KIEWT PACIFIC CO MR DARWN YANG CHAD $5, 685,272 09/23/03 93%
08- 483764 | NTERSTATE 40 AT FENNER OVERHEAD BRAUN P.O. BOX 4 $3, 234, 456 10/ 07/ 03 57%
ACI M- 040 - (051) STRUCTURE REPLACEMENT 3888 EAST BROADWAY ROAD ESSEX, CA 92332 $113,111 05/ 25/ 05 0
ACI M 040 - (051) (909) 232- 7638
PHOENI X AZ 85040- 2924
HA21 SWPPP
08- SBD-60-4.5/8.7 I'N SAN BERNARDI NO COUNTY I N ONTARI O KARLESKI NT CRUM | NC. SPRAY, M CHAEL $1,822,353 02/17/99 0%
08-2015W4 FROM 60/ 83 SEPARATI ON TO 0.3 KM WEST 4110 EAST VENTURA BLVD. 464 W FOURTH ST. 6TH $1,783,371 03/ 03/99 0%
ACNH- PO60- (106) OF HAVEN AVENUE OVERCRGSSI NG FLR $7,250 01/06/06 °
HI GHWAY PLANTI NG AND | RRI GATI ON OXNARD, CA 93030 SAN BERNARDI NO, CA
92401- 1400 PLANT EST
HB32 SWPPP (951) 232- 6497 UNSAT
08- SBD- 62- 33. 0/ 34. 2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A. $147,147 04/05/02 0%
08- 1A1304 TWENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0  04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 0
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760) 922- 5848
HML
08-SBD-138-2.7/3.3 I'N SAN BERNARDI NO COUNTY AT PI NON YEAGER SKANSKA | NC PINING I, CATALI NO $702,610 08/25/04 44%
08- OE1904 H LLS FROM 0.5 KM WEST TO 0.5 KM EAST 1995 AGUA MANSA ROAD A $213,250 09/07/04 30%
ACST- P138- ( 035) OF PHELAN ROAD 15367 TAMARACK ROAD $132, 725 06/ 15/ 05 0
PHG- P138- ( 035) SI GNALI ZE | NTESECTI ON Rl VERSI DE CA 92509 VI CTORVI LLE, CA 92392
(951) 684- 5360 (951) 840- 8230
HB1 SWPPP
08-SBD-138-37.1/37.5 I'N SAN BERNARDI NO COUNTY NEAR CALEX ENG NEERI NG COVPANY ABUGHARBI EH, | MAD $2, 496, 107 08/12/03 54%
08- 1A76W4 CRESTLI NE FROM 0. 6 KM NORTH OF ROUTE 23651 N PI NE STREET 603 S. M LLI KEN AVE. $1, 258,117 08/ 21/ 03 50%
ACNH- P138- ( 030) 18 AND 138 SEPARATI ON STE K $30, 835 06/ 20/ 05 0
ROADWAY AND SLOPE STABI LI ZATI ON NEWHALL CA 91321 ONTARI O, CA 91761
(818)367-2177 (951) 232- 3610 SUSPENDED

HA42 SWPPP
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08- SBD- 189-/ 3 I' N SAN BERNARDI NO COUNTY AT TW N MATI CH CORPORATI ON $488, 488 04/06/05 0%
08- 0E0904 PEAKS FROM ROUTE 18 AND 189 P O BOX 50000 $0 04/14/05 0%
SEPARATI ON TO DAI LY CANYON ROAD $0 0
COLD PLANE ASPHALT CONCRETE SAN BERNARDI NO CA 92412
(909) 382- 7400
HML SWPPP
08- SBD-210-8.3/15.1 I'N SAN BERNARDI NO COUNTY I N RANCHO BELAI RE WEST LANDSCAPE | NC ROBI NSON, KERRY $4,036,190 08/12/03 40%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH ST. 6TH $3, 625,659 09/03/03 90%
STPL- 6208- (004) LOCATI ONS FLR $234,052 07/05/07 0
HI GHWAY LANDSCAPI NG AND | RRI GATI ON BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400
HE14 SWPPP (909) 232- 3929
08- SBD- 210-/ 15 I'N SAN BERNARDI NO AND RI VERSI DE STERNDAHL ENTERPRI SES | NC. LENART, ELVIRA $489, 400 06/24/04 46%
08- 0E9704 COUNTI ES AT VARI QUS LOCATI ONS 11861 BRANFORD STREET 3474 NI KI WAY $159,505 07/07/04 33%
REPLACE PAVEMENT MARKERS RI VERSI DE, CA 92507 $0 02/18/05 0
SUN VALLEY, CA 91352 (951) 232- 8949
HW4 SWPPP
08- SBD- 247-/18 I'N SAN BERNARDI NO COUNTY NEAR YUCCA GRANI TE CONSTRUCTI ON COVPANY $1, 464,040 04/08/05 0%
08- 1A1404 VALLEY FROM 0.8 KM NORTH OF JUNCTI ON P O BOX 50085 $0 04/22/05 0%
ROUTE 62 AND 247 TO NEWART ROAD $0 °
RUBBERI ZED CHI P SEAL WATSONVI LLE CA 95077
(831) 724- 1011
HML SWPPP
Totals: Authorized Final Amt: $446, 711, 818 Completed to Date: $231, 545,595  Work ThisMonth: $14, 613, 382
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Statement of Ongoing Contracts - Index

Contract

08- 0A3204
08- 477804
08- 1A2104
08- 486204
08- 0E9404
08- 446514
08- 1A0104
08- 267104
08-292704
08-4353U4
08- 334844
08- OE0404
08- 0A1804
08- 366204
08-475104
08- 474204
08- 371304
08- 479104
08-204314
08- 1A7104
08- 370204
08- 493504
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08- SBD- 15-41.9/70.6
08- SBD- 15-71.3/73.8
08- SBD- 15- 74. 9/ 124
08- SBD- 18- 27.0/ 44.3
08- SBD- 18- 36. 2/ 37. 3
08- SBD- 18-6. 0/ 11. 2
08- SBD-30-/0

08- SBD- 40- 73. 0/ 91
08- SBD- 40- 80. 3/ 119.6
08- SBD- 40- 106. 5/ 108
08- SBD- 60-4.5/8.7
08- SBD- 62- 33. 0/ 34. 2
08- SBD-138-2.7/3.3
08- SBD- 138-37.1/37.5
08- SBD- 189-/ 3

08- SBD- 210-8.3/15.1
08- SBD- 210-/ 15

08- SBD- 247-/ 18

Statement of Ongoing Contracts - Index

Contract

08- 35554
08- OF4504
08-4567V4
08- 478404
08- 451404
08- OE0604
08- 1A1604
08- 463004
08-483774
08- 483764
08-2015U4
08- 1A1304
08- 0E1904
08- 1A76U4
08- OE0904
08- 498004
08- 0E9704
08- 1A1404

Statement of Ongoing Contracts - Federal Aid

Page

N N N N o o o o oo o oo oo o gD



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

08

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H G-MAY

Bid + CCO
$186, 360, 882
$218, 877, 133

$6, 389, 236
$25, 046, 470
$10, 038, 097

$446, 711, 818

Work Comp
$127, 251, 777
$73, 250, 848
$4, 955, 033
$17, 055, 337
$9, 032, 599
$231, 545, 595

Statement of Ongoing Contracts -Summary

District

08

Work completed this Period:

Work Completed ThisPerio
$911, 363

$911, 363

d
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